Roadmap

WALLETLY

🟥 R&D　🟨 Development　🟦 Testing　🟩 LIVE

Sprint 0 Jul 26	Sprint 1 Aug 05	Sprint 2 Aug 16	Sprint 3 Aug 20	Sprint 4 Aug 26	Sprint 5 Aug 30	Sprint 6 Sep 05	Sprint 7 Sep 12

💬 Push Notifications

Sprint 1 Release
Aug 2, 2019

- R&D
- Development — Testing
- Live

👥 Webinar Ticket

- R&D
- Development — Testing
- Live

👥 Multiple Business Users

- R&D
- Development — Testing
- Live

🔶 Events Ticket

- R&D
- Development — Testing
- Live

⊞ Stamp Card / Loyalty Card

- R&D
- Development — Testing
- Live

⚙ Manychat Callback Api

- R&D
- Development — Testing
- Live

stripe Payment / Stripe Integration

- R&D
- Development — Testing
- Live

〰 Android G-wallet Integration

- R&D
- Development — Testing
- Live